

Project Planning Template

Phase / Category	Project Planning Phase	Date	1/10/2026
Team ID	6ab9466dc23107aaaa73904b	Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks		

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

This deliverable defines the Scrum backlog, sprint breakdown, effort estimation using Fibonacci points, velocity tracking, and the burndown trajectory for the ServiceNow Incident Client Controls project.

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	USN	User Story / Task Description	Story Points	Priority	Owner / Assignee
Sprint-1	UI Policy Foundation	USN-1.1	Configure High Impact Control UI Policy on incident table with condition Impact is 1 - High and enable Reverse if false.	2	High	Developer (6ab9466dc23107aaaa73904b)
Sprint-1	UI Policy Actions	USN-1.2	Create UI Policy Action making assignment_group mandatory. Create UI Policy Action locking urgency to read-only.	3	High	Developer (6ab9466dc23107aaaa73904b)
Sprint-2	onChange Automation	USN-2.1	Develop onChange Client Script on impact field to auto-set urgency to '1' and display info message.	2	High	Developer (6ab9466dc23107aaaa73904b)
Sprint-2	onSubmit Validation	USN-2.2	Develop onSubmit Client Script validating assigned_to on High Impact; abort	3	High	Developer (6ab9466dc23107aaaa73904b)

			submission and render red error box if blank.			
Sprint-3	onCellEdit Governance	USN-3.1	Develop onCellEdit Client Script on state field to block inline list modifications via alert modal and callback(false).	2	Medium	Developer (6ab9466dc23107aaaa73904b)
Sprint-3	Reversal & Edge Cases	USN-3.2	Verify dynamic field behavior upon Impact changes (High → Medium → High) and ensure no script conflicts.	2	Medium	Developer (6ab9466dc23107aaaa73904b)
Sprint-4	UAT & Defect Remediation	USN-4.1	Execute 5 end-to-end verification test cases, log defects, and capture evidence screenshots.	3	High	QA / Developer (6ab9466dc23107aaaa73904b)
Sprint-4	Documentation & Release	USN-4.2	Compile Functional Specification Document (FSD) and Final Project Report.	3	Standard	Developer (6ab9466dc23107aaaa73904b)
Total Estimated Story Points:				20	Sprint Velocity Capacity: 20 pts	

2. Project Tracker, Velocity & Schedule

Sprint	Total Points	Duration	Planned Start	Planned End	Points Completed	Actual Release Date	Status
Sprint-1	5	5 Days	01 Sep 2026	05 Sep 2026	5	05 Sep 2026	Completed
Sprint-2	5	5 Days	08 Sep 2026	12 Sep 2026	5	12 Sep 2026	Completed
Sprint-3	4	5 Days	15 Sep 2026	19 Sep 2026	4	19 Sep 2026	Completed
Sprint-4	6	5 Days	22 Sep 2026	26 Sep 2026	6	26 Sep 2026	Completed

Velocity Calculation:
Total Story Points Delivered = 20 points across 4 Sprints.

Average Team Velocity = **5.0 Story Points / Sprint** (1.0 Story Point per working day).

3. Burndown Trajectory & Visual Chart

Sprint Milestone	Day Interval	Planned Points Remaining	Actual Points Remaining	Work Delivered
Sprint 0 (Planning)	Day 0	20	20	Backlog grooming & sprint scope finalized
Sprint 1 End	Day 5	15	15	UI Policy & UI Actions configured
Sprint 2 End	Day 10	10	10	onChange and onSubmit client scripts written
Sprint 3 End	Day 15	6	6	onCellEdit script & reversal logic validated
Sprint 4 End	Day 20	0	0	UAT passed, screenshots gathered, final sign-off

